TradeLoop

TASKBOARD

Product Backlog	In Progress	Completed
Build the remaining prototype screens (profile, messaging) Run first round of user testing on the prototype Fix issues that come up during testing Building the homepage, listings, and trade request flow screens with Precious Reworking the navigation between screens Lining up people for informal user testing Reorganising the Trello board (started, not finished)		

WALKTHROUGH

1. What do we need to do to advance this piece of work?	Keep building out the remaining prototype screens with Precious and get far enough to start testing with real users.
2. Is anyone working on anything that is not on the board?	Precious has been sketching a few extra screen ideas on the side that weren't part of the original scope.
3. What do we need to finish as a team?	We need to agree on the final navigation flow - nothing's been locked in yet, so screens keep getting reworked.
4. Are there any bottlenecks or blockers to the flow of work?	Nothing's fully finished yet - between missing icon assets, the navigation still changing, and being asked to tidy up the Trello board too, everything's taking longer than expected.

LOGBOOK

Date:	Tuesday, 21 July 2026	
	1. What did I complete since the last standup?	Worked with Precious on the homepage and listings screens in the prototype - still rough, not finalised. Got basic navigation working between the two screens, though it still needs polishing.
	2. What am I planning to complete between now and the next standup?	Start on the trade request flow with Precious. Pick out icons and images for the new screens. Sketch out how the trade request flow should connect to the listings screen. Make a start on tidying up the Trello board
	3. What are my impediments (or risks or problems)?	A few of the icons we wanted aren't in our asset pack need to find alternatives. Still deciding how many steps the trade request flow should have.

Date:	Wednesday, 22 July 2026	
	1. What did I complete since the last standup?	Kept working on the trade request flow screens with Precious - not fully built out yet. Tried a few workarounds for the missing icons, but haven't settled on anything yet. Made a start on moving the sprint cards on the Trello board, but didn't get through all of them.
	2. What am I planning to complete between now and the next standup?	Walk through the whole prototype ourselves and fix anything obvious before testing. Tidy up the transitions between screens so the flow feels smoother.
	3. What are my impediments (or risks or problems)?	A couple of screens don't flow logically together - the navigation needs reworking. Precious and I don't fully agree on where the back button should take you on one screen.

Date:	Thursday, 23 July 2026	
	1. What did I complete since the last standup?	Kept reworking the navigation with Precious (still not settled) and walked through what we have so far. Found a few more bugs along the way that still need fixing.
	2. What am I planning to complete between now and the next standup?	Line up a couple of people for informal user testing. Put together a short test script so testing is consistent. Do a final check of the prototype before testing starts.
	3. What are my impediments (or risks or problems)?	Struggling to find people available to test on short notice. Not sure two testers will be enough to get useful feedback.

Date:	Friday, 24 July 2026	
	1. What did I complete since the last standup?	Ran the first user tests with two people, with Precious taking notes (still need to go through the results properly) Had a quick chat with Precious about first impressions, but haven't decided anything yet.
	2. What am I planning to complete between now and the next standup?	Go through the feedback properly with Precious next week. Prioritise which changes to make first. Line up a couple more testers for a second round.
	3. What are my impediments (or risks or problems)?	Feedback from the two testers was mixed not clear yet which changes matter most. Also still haven't finished moving the Trello board over.

TradeLoop

TASKBOARD

Product Backlog	In Progress	Completed
Build the remaining prototype screens (profile, messaging) Run first round of user testing on the prototype Fix issues that come up during testing Building the homepage, listings, and trade request flow screens with Precious Reworking the navigation between screens Start building a website version of the prototype Adapt the homepage, listings, and trade request flow for a browser layout Test the website prototype across different screen sizes		

WALKTHROUGH

1. What do we need to do to advance this piece of work?	Start turning the existing prototype into a website version, beginning with the homepage and listings pages, with Precious.
2. Is anyone working on anything that is not on the board?	Precious has been exploring a couple of desktop navigation layouts on the side, separate from the main website build.
3. What do we need to finish as a team?	We need to agree on how much of the mobile navigation carries over to the website, since a lot of it doesn't translate directly to a browser layout.
4. Are there any bottlenecks or blockers to the flow of work?	Building the website version from scratch is taking longer than expected, and we're still deciding how the layout should adapt across screen sizes.

Date:	Wednesday, 28 July 2026	
	1. What did I complete since the last standup?	Kept working on the trade request flow screens with Precious - not fully built out yet. Tried a few workarounds for the missing icons, but haven't settled on anything yet. Made a start on moving the sprint cards on the Trello board, but didn't get through all of them.
	2. What am I planning to complete between now and the next standup?	Walk through the whole prototype ourselves and fix anything obvious before testing. Tidy up the transitions between screens so the flow feels smoother.
	3. What are my	A couple of screens don't flow logically together - the

	impediments (or risks or problems)?	navigation needs reworking. Precious and I don't fully agree on where the back button should take you on one screen.

Date:	Tuesday, 29 July 2026	
	1. What did I complete since the last standup?	Started converting the homepage screen into a website layout with Precious. Roughed out how the listings page should look on a bigger screen. Talked through how much of the mobile navigation should carry over.
	2. What am I planning to complete between now and the next standup?	Keep building out the website homepage and listings pages. Start on the trade request flow for the website. Sketch how the navigation bar should work on desktop.
	3. What are my impediments (or risks or problems)?	A lot of the mobile navigation doesn't translate well to a website layout, so we're rethinking it from scratch. Not yet sure how much content to show on larger screens versus mobile.

Date:	Wednesday, 30 July 2026	
	1. What did I complete since the last standup?	Finished a rough version of the website homepage and listings pages with Precious. Started building the trade request flow for the website. Settled on a simple top navigation bar for desktop.
	2. What am I planning to complete between now and the next standup?	Keep building out the trade request flow for the website. Start linking the website pages together so it flows properly. Check how the pages look at different screen widths.
	3. What are my impediments (or risks or problems)?	The trade request flow has more steps on the website than it did on mobile, so it's taking longer to lay out. Still not sure the desktop navigation is intuitive enough.

Date:	Thursday, 31 July 2026	
	1. What did I complete since the last standup?	Finished the trade request flow for the website prototype. Linked all the website pages together so you can click through them. Tested the website prototype on a couple of different screen sizes.
	2. What am I planning to complete between now and the next standup?	Walk through the whole website prototype ourselves and fix anything obvious. Tidy up spacing and layout inconsistencies between pages. Start thinking about who we could get to test the website version.
	3. What are my impediments (or risks or problems)?	A couple of pages look cramped on smaller browser windows, so they need reworking. Still haven't decided if we test the website separately from the mobile prototype or together.

TradeLoop

TASKBOARD

Product Backlog	In Progress	Completed
Set up the codebase for the finished website Build the homepage as a working page from the prototype design Build the listings page as a working page from the prototype design Build the trade request flow as working pages from the prototype design Connect the built pages together so users can move between them Hook up the navigation bar to actually work on the built site Wire up the trade request form so it actually submits Test the finished pages against the original prototype to make sure nothing was missed		

WALKTHROUGH

1. What do we need to do to advance this piece of work?	Start importing the prototype screens into the actual codebase, beginning with the homepage, with Precious.
2. Is anyone working on anything that is not on the board?	Precious has been experimenting with a few component libraries on the side to speed up the build.
3. What do we need to finish as a team?	We need to agree on which prototype screens to build out first and which can come later.
4. Are there any bottlenecks or blockers to the flow of work?	Turning the static prototype screens into a fully working site is taking longer than expected, since a lot of functionality has to be built from scratch.

Date:	Tuesday, 4 August 2026	
	1. What did I complete since the last standup?	Set up the codebase and project structure for the finished website with Precious. Started building the homepage as a working page from the prototype design. Started importing the listings page design into the codebase.
	2. What am I planning to complete between	Finish building the listings page as a working page. Start building the trade request flow as working pages.

	now and the next standup?	
	3. What are my impediments (or risks or problems)?	Some of the prototype's interactions don't translate directly into code, so we're having to rebuild a few of them from scratch. Still deciding which component library to use for the rest of the build.

Date:	Wednesday, 5 August 2026	
	1. What did I complete since the last standup?	Finished building the listings page as a working page. Built most of the trade request flow as working pages. Connected the homepage and listings page together so users can move between them.
	2. What am I planning to complete between now and the next standup?	Finish building the last of the trade request flow pages. Start hooking up the navigation bar so it actually works on the built site. Wire up the trade request form so it actually submits.
	3. What are my impediments (or risks or problems)?	Getting the trade request form to actually submit data is taking longer than expected. Still deciding how much of the mobile navigation to carry over into the built site.

Date:	Thursday, 6 August 2026	
	1. What did I complete since the last standup?	Finished building all the trade request flow pages. Got the navigation bar working across the built site. Got the trade request form submitting properly.
	2. What am I planning to complete between now and the next standup?	Test the finished pages against the original prototype to check nothing was missed. Build out the mobile navigation for the finished site. Start writing up a short list of anything still missing before we call the build complete.
	3. What are my impediments (or risks or problems)?	A few of the prototype's mobile interactions still need to be rebuilt properly for the finished site. Still deciding how much of the mobile design needs to change to work as a built site.

Date:	Friday, 7 August 2026	
	1. What did I complete since the last standup?	Did a full team walkthrough of the finished website and fixed the last few gaps we found. Finished building the mobile navigation for the site. Compared the finished site against the original prototype across desktop and mobile.
	2. What am I planning to complete between now and the next standup?	Keep an eye out for anything that still needs building as more people start using the site. Document what was built this sprint for the team's records. Start planning the next round of user testing now that the site is a working application.
	3. What are my impediments (or risks or problems)?	Nothing major right now, though we'll keep checking the build against the prototype as more pages go live.