TradeLoop: Product Backlog

Project Presentation 3 (PRP370S) | Group 6 | The product backlog is the list of all the work TradeLoop needs. It has 22 items, grouped into three stages and listed in the order the work was done.

Stage 1: App Prototype

Finishing the prototype screens and testing them with people.

No.	Backlog item	Notes
1	Build the remaining prototype screens (profile, messaging)	
2	Build the homepage, listings, and trade request flow screens	Done with Precious
3	Rework the navigation between screens	
4	Line up people for informal user testing	
5	Run the first round of user testing on the prototype	
6	Fix issues that come up during testing	
7	Reorganise the Trello board	Started, not finished

Stage 2: Website Version of the Prototype

Turning the prototype into a website that works in a browser.

No.	Backlog item	Notes
8	Start building a website version of the prototype	
9	Build the website homepage and listings pages	
10	Build the trade request flow for the website	
11	Adapt the homepage, listings, and trade request flow for a browser layout	
12	Adapt navigation for a browser/desktop layout	
13	Test the website prototype across different screen sizes	
14	Line up people to test the website prototype	

Stage 3: Finished Working Website

Building the real, working pages from the prototype design.

No.	Backlog item	Notes
15	Set up the codebase for the finished website	
16	Build the homepage as a working page from the prototype design	
17	Build the listings page as a working page from the prototype design	
18	Build the trade request flow as working pages from the prototype design	
19	Connect the built pages together so users can move between them	
20	Hook up the navigation bar to actually work on the built site	
21	Wire up the trade request form so it actually submits	
22	Test the finished pages against the original prototype to make sure nothing was missed	