# TradeLoop: Sprint Backlog

Project Presentation 3 (PRP370S) | Group 6 | A sprint backlog is the work the team chose for each sprint, with its goal and the tasks needed to reach it. We planned each sprint as Trello cards, labelled by week. All cards are marked complete.

| Sprint | Week | Sprint focus |
|---|---|---|
| Sprint 1 | Week 1 | Ground the project in the community and pin down the core problem. |
| Sprint 2 | Week 2 | Process lecturer feedback and plan the gap to close. |
| Sprint 3 | Week 3 | Build personas and lock in the USP. |
| Sprint 4 | Week 4 | Kick off recruitment, build the consumer list, set up tracking. |
| Sprint 5 | Week 5 | Onboard remaining workers and start live matching. |
| Sprint 6 | Week 6 | Start pulling together feedback and results. |
| Sprint 7 | Week 7 | Marketing website, interactive app prototype, real backend and database, real authentication. |
| Sprint 8 | Week 8 | Real payment and escrow integration. |
| Sprint 9 | Week 9 | Photo verification storage. |

## Sprint 1: Problem Validation

Week 1 | Status: Complete | Team: PM, NM, SH (Precious, Ntombenhle, Stephen)

| Day | Card | Goal and tasks |
|---|---|---|
| Day 1 | Problem validation | As the team, we want to ground the project in the community and pin down the core problem, so that we can design a survey that targets the right issue and audience. |
| Day 3 | Problem validation | Problem being validated: that the pain of finding trustworthy help is severe and frequent enough that people will act on it immediately (send a real message, follow through, pay a fee), not just agree with it on a survey. |

## Sprint 2: Responding to Feedback

Week 2 | Status: Complete | Team: PM, NM, SH (Precious, Ntombenhle, Stephen)

| Day | Card | Goal and tasks |
|---|---|---|
| Day 1 | Responding to feedback | Process lecturer feedback and plan the gap to close.<br>**Tasks**<br>• Review lecturer feedback (no major issues; idea praised as locally centred). Responsible: Precious Lebogang Mtsweni |

## Sprint 3: Completing Deliverable 2

Week 3 | Status: Complete | Team: PM, NM, SH (Precious, Ntombenhle, Stephen)

| Day | Card | Goal and tasks |
|---|---|---|
| Day 1 | Completing Deliverable 2 | Build personas and lock in the USP. |
| Day 2 | Completing Deliverable 2 | Build detailed, evidence-based personas for both sides of our marketplace and use them to sharpen a single, defensible USP.<br>**Tasks**<br>• Build detailed, evidence-based personas for both sides of the marketplace<br>• Use the personas to sharpen a single, defensible USP |

## Sprint 4: MVP Execution: Foundation

Week 4 | Status: Complete | Team: PM, NM, SH (Precious, Ntombenhle, Stephen)

| Day | Card | Goal and tasks |
|---|---|---|
| Day 1 | MVP execution: foundation | Kick off recruitment, build the consumer list, set up tracking. |

## Sprint 5: MVP Execution: Launch and Matching

Week 5 | Status: Complete | Team: PM, NM, SH (Precious, Ntombenhle, Stephen)

| Day | Card | Goal and tasks |
|---|---|---|
| Day 1 | MVP execution: launch & matching | Onboard remaining workers and start live matching. |

## Sprint 6: MVP Execution: Measure and Report

Week 6 | Status: Complete | Team: PM, NM, SH (Precious, Ntombenhle, Stephen)

| Day | Card | Goal and tasks |
|---|---|---|
| Day 1 | MVP execution: measure & report | Start pulling together feedback and results. |

## Sprint 7: Marketing Website, Prototype, Backend and Authentication

Week 7 | Status: Complete | Team: PM, NM, SH (Precious, Ntombenhle, Stephen)

| Day | Card | Goal and tasks |
|---|---|---|
| Day 1 | Marketing website | As a first-time visitor, I want to immediately understand what TradeLoop does and see proof it already works, so that I trust the platform enough to post a job or start earning.<br>**Tasks**<br>• Hero section with trust stats (9 min avg. claim, R2.1M+ paid out, 4.8 rating)<br>• Four-stage “how it works” loop with a live phone mockup<br>• Service category grid<br>• Client and worker persona cards with testimonials<br>• Trust & safety section<br>• Social proof quotes and a footer<br>• Working login, sign-up and forgot-password modals |
| Day 2 | Interactive app prototype | As the TradeLoop team, we want a working, tappable prototype of the entire job loop, so that we can demo the real experience to lecturers, testers, or future users before building the real backend.<br>**Tasks**<br>• Onboarding and authentication screens<br>• Browsing nearby workers and posting a job<br>• Receiving and viewing offers<br>• Escrow-style “confirm & pay” flow<br>• Live job tracking<br>• Before/after/client-confirmation photo verification<br>• Rate & review and My Jobs<br>• Client and worker profiles<br>• Worker dashboard with earnings breakdown<br>• Settings (all running on demo data) |
| Day 3 | Real backend and database | As a developer, I want jobs, offers, and payments to persist in a real database, so that the app keeps working for real users beyond a single browser session.<br>**Tasks**<br>• Replace the demo data and the “reset demo data” button<br>• Build a real backend<br>• Set up a database that stores users, job postings, offers, payments and ratings |
| Day 4 | Real authentication | As a new user, I want to sign up and log in with my real phone number and a verified code, so that my account is actually secure.<br>**Tasks**<br>• Replace the demo login and sign-up screens with real phone-based authentication<br>• SMS OTP verification<br>• Secure password storage |

## Sprint 8: Real Payment and Escrow Integration

Week 8 | Status: Complete | Team: PM, NM, SH (Precious, Ntombenhle, Stephen)

| Day | Card | Goal and tasks |
|---|---|---|
| Day 1 | Real payment and escrow integration | As a client, I want my payment to actually be held securely and only released once I confirm the job is done, so that neither side risks being cheated.<br>**Tasks**<br>• Connect a real South African payment gateway (e.g. SnapScan, PayFast)<br>• Build real escrow logic that holds funds<br>• Release funds only once the job is confirmed |

## Sprint 9: Photo Verification Storage

Week 9 | Status: Complete | Team: PM, NM, SH (Precious, Ntombenhle, Stephen)

| Day | Card | Goal and tasks |
|---|---|---|
| Day 1 | Photo verification storage | - |